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NAS Jacksonville IR Partnerinq Meethq 

MINUTES 

10 - 12 January 1995 

Chairman: Jorge Caspary 

Members: Diane Lancaster, Hermann Bauer, Dana Gaskins. Peter Redfem, Martha Berry, 

Fred Milton 

Absent: Kevin Gartland, Tom Trainor 

Tier II Link: None 

Facilitator: Wandy Browne 

support: Mike Maughan, Hal Davis, Mike Planet-t, Bill Weber, Wayne Britton, Mark 
Kaufman, Jesse Tremaine 

Location: Tallahassee, FL 

1. The meeting began with the team huddle, team member greeting and check-in, and assignment 
of team meeting organizational roles. The guest introductions and self instructions, reading of 
the team ground rules, and introduction of Martha Berry as EPA Partnering representative were 
deferred until later due to no guests at this time and the flight delay of Martha. 

2. Discussion of the new EPA representative to replace James Hudson was brought up and 
discussed. The team realized there could be no consensus reached on any items without EPA 
being a team member. The decision was made that the new representative would be brought on 
as a member and if at a later date there seemed to be a problem, she would then be re- 
evaluation. 

. C,oNSENSUS ITEM: The team brought the new EPA representative onboard as a member 
: 

. ACTION ITEM: NAS (Fred) to update telephone/fax cards. 

3. The team noted there was no Tier II link at the meeting. The question was raised as to whether 
there will no longer be a Tier II link at our meetings. This is something which Tier II will have to 
provide an answer. 

4. The previous meeting’s minutes were reviewed and comments were made as to changes 
necessary. 

. CONSENSUS ITEM: Consensus was reached on the previous meeting’s minutes 

5. The action items were reviewed with the following results 

. Team to ensure each entity is represented at each meeting. 
Each entity was represented. 

. Team to review impact of the delay in receiving EPA comments on the Focused R/K-S work p/an Or 

RI/FS report for PSC 3 and 42. 
Discussed and dismissed as an action item. 
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. SODIV to give brief on NAS Jacksonville priority model status. 
SODIV requested the team review the DOD Relative Risk Sife Evaluation Primer and provide 
questions so the correct information/persons may be provided at the next meeting. Questions 
were requested 7 to 10 days prior to the next meeting. 

. ACTION ITEM: Team to provide informal comments to SODIV 7 to 10 days prior to next meeting. 

. NAS to give base tour at next Jacksonville meeting. 
The team discussed this item and agreed that the entire team would take the tour to receive an 
update on the OUs and PSCs. 

. NAWteam to give CO briefing in March 95. 
This item has been deferred until the summer after the new CO is onboard. 

. Bechtel to give NAS the off-site background sample locations for the RAD Survey. 
The draft report is due out 17 January. Bechtel requested a list of recipients for reports. The 
team came up with the following list: 1) ABB-ES (1 copy), 2) NAS (2 copies), 3) FDEP (I copy), 
4) EPA (1 copy), & SOUTHDIV (2 copies). 

. NAS to send a letter to EPA and FDEP regarding the lease of PSC 36, Dewey Park. 
Complete. FDEP has replied; EPA owes response. 

. EPA is to contact ATSDR for impact of health assessment on the RI/FS and ROD for OUl. 
Action incomplete. 

. NAS to determine if partnering history notebook should be put in the information repository. 
Complete - NAS opts not to keep it in the information repository. 

. The NAS is to send the UST Contractor CAR on the II 9 tanks removal to FDEP. ABB is to send the 
CAR for the site to FDEP. A decision on including the area (old east waste water treatment plant 
sludge drying beds) in the OU3 AOC is pending team review of the ABB report. 

On hold. NAS to contact SOUTHDIV UST. 

. F$EP/EPA to send a letter concurring with the 1995 SMP. 
i This item was deferred due to the unknown impact of the 0U3 work plan changes 

. SODIV to respond to item 12.0 of November Partnering Meeting Minutes. (LNAPL Update - when is 
field work to begin?). 

Complete - Mobilization to begin 31 January 

. NAS is to provide the team copies of the UST CAR and a drawing (if available) of the contamination 
identified from the tanks removed at PSC 2. Bechtel will use the available information to remove the 
contaminated soil under the tanks and line to PSC 2. 

Complete. 

. NAS to send a letter to the Army Corp of Engineers requesting a federal wetland determination for 
PSC 42. 

Complete. 

. Bechtel to send the team a copy of the Radiological work plan response comments. 
Bechtel needs to send to SODIV (Dana Gaskins) and NAS (Diane Lancaster). 

. SODIV to verify that USGS will meet the delivery date for numerical modeling. 
Complete. 
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. EPA to modify the letter to state that the IRA could be accomplished under 17-770 but that the final 
cleanup had to be under CERClA. 

EPA owes. 

. ABB to provide team with the soil removal risk alternative letter regarding the old plating shop. 
Complete. 
FDEP/EPA do not need to approve or review soil removal work plan. Public notice of removal 
will be handled by NAS (Fred Milton). Action Memo will be provided upon completion. 
TRC/RAB will be appraised of action. Preliminary Economic Evaluation Report (PEER) to be 
provided to team for info. 

l Team to review Dr. Rhouhani’s report by the next partnering meeting. 
On-going. 

. EPA behind on RDS Methodology document review and PSCs 6,26, and 39 review and comment. 
Will provide on 10 January in Tallahassee along with the 5 PSCs in the 3rd package delivered in 
November. 

EPA owes; FDEP asked for a 30-day extension on review. 

. NAS to submit nationwide to USACE re: Polishing Pond: 
Complete. 

. NAS to take pictures to include in the next newsletter of the ROICC pre-construction conference for 
the OUl LNAPL Interim Removal Action. Conference will be on December 12. 

Action item deleted. 

. NAS to confirm placement of IDW water into new fire fighting training pit for PSC 2 by December 
‘94. 

NAS has stated there is no oil-water separator at the new fire fighting training pit, therefore IDW 
water must be containerized. CCL*. +Q k uG?Y? LC J/ .+.KS&.bcG& 

. SODIV and ABB negotiate 0U2 RI/FS. 
Ongoing. 

<,T 
. &DlV letter to Petroleum Contamination Agreement (PCA) @ FDEP to transfer PSCs 7 and 19. 

Ongoing. 

. FDEP and EPA concurrence letters on NFRAP PSCs 
FDEP and EPA owe. 

. ABB (Trainor) add BEI and ABB (Peter Redfern) to RRDS list 
Complete. 

. ABB (Trainor) to coordinate January Tallahassee meeting 
Complete. 

. SODIV clarify DERA execution funding as described in notes. 
Complete. 

. Hudson to clarify and submit letter by January meeting on issues with PSC 2 IROD agreement to 17- 
770 may not meet CERCLA requirements. 

EPA owes. 
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l Team review Kevin’s IR Blueprint and provide comments at January meeting. 
Complete. 

. Bechtel to identify their second partner by March ‘95. 
Ongoing. 

6. Agenda # 2.5 RAD Survey update. 
A hot spot was found in the area where the LNAPL trench is to be placed. The hot spot will be 
removed and placed across Child Street inside the fenced area to allow the LNAPL project to 
continue. 
PSC 26 is still ongoing. A hot spot was found along the moat and the survey will cross the moat 
to clear that side. 
PSC 13 - Bechtel SAP has been sent to SODIV (SK Moring) for determination of volume for 
removal. 
PSCs 17 and 18 are next to be surveyed. 

7. Diane Lancaster made the suggestion that the 
-cussed at that time. 

am cover all PSCs It was agreed that each OU 
would be discussed and all information pertained to the OU wou 

LUNCH 

8. Agenda # 1.5 Read team ground rules. 

9. Agenda # 3.1 Sldg 106 and 780 field investigation presentation 

e 
. 
10. 

ASS (Mark Kaufman) presented the results of the field investigations at buildings 106 and 780 
(see attachment 1). The results indicated that although the areas are relatively close, the soil 
conditions, the types of contaminates, and the recommended IRAs are not the same. FDEP 
commented that the sources of the contamination need to be stopped prior to trying any 
remediation. NAS responded that at building 106 we know what the source was and it has been 
stopped. 

ACTION ITEM: ABE is to provide a letter to NAS identifying contaminants and levels found in the 
building 106 and 780 field investigation. 

Agenda # 3.2 OU 3 Work Plan Where do we go from here: 
!? Goal: Finalize 0U3 Work Plan. 

ASS (Jesse Tremaine) presented an observational approach to give direction to finalizing the 
OU3 Work Plan (attachment 2). Due to varying conditions at OU3, the thoughts of the 
presentation were that the different hot spots could be evaluated and actions taken where 
feasible. The method of handling this would be by using an EE/CA and could handle several of 
the hot spots at one time. This would provide better information for inclusion in the RI/FS. The 
schedule for the RllFS would be extended but removal action could be ongoing. Another point is 
that there may be no further remediation required by the RI/F% The work plan goals and 
objectives will not have changed. 
A set of Decision Rules will be developed which direct the decision making process. The 
number of DPT points is not known at this time. That is one of the items which will be 
determined by use of the Decision Rules. Geostatistics is one of the tools which may be used for 
the decrslons. 

11 January 1995 - Morninq 

11. Wandy led the team in partnering work. 
Began development of a list of technical milestones (attachment 3) 
Developed a list of partnering successes (attachment 4). 
Developed a list of items which need improvement (attachment 5). 
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* 
12. 

. CONSENSUS ITEM: Geostatistics will be used as a cost saving tool to the extent useful. 

. 

a 13 

Martha Berry received a mini-introduction to the partnering process. 

Agenda # 3.2 0U3 Work Plan continued. 
Geostatistics pluses and minuses. Geostatistics was discussed to determine if the team desired 
to use it in the development of the 0U3 RI/FS. 

Jesse Tremaine provided info on EEKA versus RI/FS (attachment 6). 
EPA was asked what the feelings would be toward using an EUCA for OU3. The response was 
that if the team felt it was a good idea the probability of getting their management approval 
would be better. 

ACTION ITEM: The team needs to buy-in using an EEKA for 0U3 to support our EPA partner. 

CONSENSUS ITEM: The team reached consensus on using an EE/CA at 0U3 for hot spots 
remediation. 

ACTION ITEM: FDEP needs time-line for EEKA implementation. (SODlV/ 
$ 

BB) Lo f&?, &X&-@p~ 

o@Q+ 
It was agreed that Decision Rules will be developed and that an additional Partnering Meeting 
would be needed to solidify them. 

CONSENSUS ITEM: OU3 Work Plan to stand as is except for slight changes to reflect EE/CAs. 
EElCAs to be sent out as addenda. 

Agenda # 2.3 SODIV present current budget execution plan 
Team has not reviewed execution plan but, agrees to call SODIV (Dana) if there should be any 
questions. 

14. Agenda # 3.4 Discussion on the subject of OUl risk evaluation, with the purpose of establishing a 
meeting and gaining agreement with regulatory review representatives re: risk approach to be taken for 
this operable unit. 

l ACTION ITEM: ABB is to provide a memo by the end of this month with an agenda and questions 3 
forth& meeting. 

15. Agenda # 2.4 Operable Unit Update 

. OUl Update 
The following obstacles were presented which could affect the RI/FS: 
1. Data not in for the RAD survey. 
2. Soil Gas survey which starts 16 January. 
3. Contaminant Fate and Transport model will be 2 to 3 months. 
4. LNAPL - The assumption is that if soil gas survey shows something, it will be handled by the 
LNAPL IRA and that the LNAPL IRA will work. 
5. The Flow Model will be done. 
6. ABB will need all data by the end of the month to complete RI/FS to support September 
ROD. 

LUNCH 

16. Agenda # 3.12 USGS Presentation of their groundwater modeling efforts and concerns and logistics 
of their conducting the contaminate fate and transport modeling. Presentation was by Hal Davis with 
Mike Planer-t in support. 
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The entire base is now one model. 
The shape of the Hawthorn is now much better defined. 
The flow model is basically complete (slight tweaking needed). 
Creek north of OUI by golf course should be sampled if not already done. 
USGS is to have an internal meeting to try to reduce time for review of report documents. 
USGS needs to be appraised of needs and dates for support of OU2 and 0U3 and any other 
projects. 
OUI contaminant fate and transport model will be done for additional information and use. 

l Action Item: NAS is to provide USGS a list of wells with available data. 

l Action Item: AEB will also provide their well data to USGS. 

17. Agenda # 3.5 Installation Restoration Program Blueprint 
No comments were provided by team. 

18. New Agenda Item: Eechtel brought their concerns about 
be handled. 

The agreement is that Bechtel is to provide a letter to the 
provide a letter to EPAIFDEP for notification. 

19. Agenda # 3.6 Present Latest RRDS Appendices 

PSC 30 - Further Remedial Action (RVFS) 
PSC 11 - 0U3 RI/FS 
PSC 46 - Site screening 
PSC 12 - OU3 RI/FS 
PSC 14 - OU3 RVFS 
PSC IO - NFRAP 

l Action item: NAS is to send EPA a copy of reference report and tech memo for PSC IO 

PSC 2 - OU2 RI/FS 
PSC + Site Screening 
PSC 20 - Site Screening 
PSC 45 - RVFS recommended (include in 0U3) 
PSC 23 - Site Screening 

FDEP (Jorge Caspat-y) expressed concerns re: which documents need to be reviewed next: needs 
prioritization for document review. Basic thoughts are that primary documents receive review first 

20. Agenda # 3.7 EPA’s position re: James Hudson’s comments concerning the UST criteria for soil 
removal at PSC 2 as an ARAR. 

EPA (Martha Berry) will check on. 

21. Agenda # 3.8 Status update for LNAPL removal at OUI and its interaction/integration with the OUI 
FS. 

Mobilization of RAC (Foster Wheeler) to begin I-30-95. LNAPL removal to be integrated into 
OUl RVFS. 

22. Agenda # 3.10 How does NAS propose to deal with the spot soil removal actions at PSC 3? 
NAS wants hot spot removal to occur with PSC 42 remediation. PSC 3 hot spot remediation will 
occur with PSCs 41 and 43 per agreement between BEI, ABB. and NAS 
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23. Agenda # 3.11 What is the status of the St. Johns River sample requirements (attachment 7) 
the river become an OU? 

Status of the river will be determined later, probably by Natural Resource Trustees (NRT). 

24. Agenda # 3.13 Activity presentation of February RAB meeting schedule, agenda, specific 
requirements, etc. 

TRC meeting tentatively scheduled for 30 Jan @ 1300. Will turned into a RAB. 

25. Agenda # 2.4 Operable Unit Update (continued) 

. 0U2 Update 
Final Draft of the Proposed Plan for PSC 3 and 42 out 01109. 
Final FRllFS for PSC 3 and 42 out 01/l 1. 

7 
Response to comments will be made in the document and marked to show change. An 

,; 
unmarked copy of the document will be sent with the marked copy. 
Pipe at PSCs 41 and 43 needs to be added. 

. 

. 

26. 

0U3 Update 
Peer report is to be out 01/l 3. 

Action Item: ABB is to prepare a flow chart for the EUCA. 

General 

Meeting minutes 
Meeting Minutes are to identify the action patty with the action item. 
Agenda to be set up by OU with all items pertaining to the OU located there. 
Minutes are to be dated with meeting dates. 
Agenda items should be sen.t to SODIV for the February meeting. 

Upcoming meetings/telcons 
Changed February meeting dates to the following: Start 1300 13 February - end 1500 15 
February. 
Changed March meeting location to Jacksonville. 

,f Set April meeting: Start 0900 25 April - end 1600 26 April. 
5 Set April telcon: 1000 16 April. 

12 Januarv 1995 - Morninq 

27. Reviewed technical milestones (attachment 3) 

28. Worked on the following partnering items. 
Sources of conflict. 
Communication. 
Collaborative mediation or negotiation process. 
resolving conflicts. 
Brainstorming. 

.does .., 

End of meetinq. 

NAS Jacksonville IR Partnering Meeting 
10 -12 January 1995 

Page 7 



ACTION ITEMS a 
1 

2 

3 

4. 

5. 

6. 

7. 

8 

a 9. 

_. 

10. 

11. 

12. 

13. 

14. 

15. 

16. 

17. 

18. 

19. 

NAS (Fred) to update telephone/fax cards. 

Team to ensure each entity is represented at each meeting. Ongoing item. 

SODIV to give brief on NAS Jacksonville priority model status. 
SODIV requested the team review the DOD Relative Risk Site Evaluation Primer and provide 
questions so the correct information/persons may be provided at the next meeting. Questions 
were requested 7 to 10 days prior to the next meeting. 
Team to provide informal comments to SODIV 7 to 10 days prior to next meeting. 

NAS to give base tour at next Jacksonville meeting. 
update. 

NAS/team to give new CO briefing after his arrival. 

Entire team to take tour and use as an 

Bechtel to give NAS the off-site background sample locations for the RAD Survey. 

The NAS is to send the UST Contractor CAR on the 119 tanks removal to FDEP. ABB is to send 
the CAR for the site to FDEP. A decision on including the area (old east waste water treatment 
plant sludge drying beds) in the OU3 AOC is pending team review of the ABB report. 

FDEP/EPA to send a letter concurring with the 1995 SMP. On hold due to the unknown impact 
of the OU3 work plan changes. 

Bechtel to send SODIV (Dana Gaskins) and NAS (Diane Lancaster) a copy of the Radiological 
work plan response comments. 

Bechtel needs EPA to modify the letter to state that the IRA could be accomplished under 17- 
770 but that the final cleanup had to be under CERCLA 

Team to review Dr. Rouhani’s report. On-going. 

EPA owes RDS Methodology document review and PSCs 6, 26, and 39 review and comment. 

SODIV and ABE negotiate 0U2 RI/F?% Ongoing. 

SODIV letter to Petroleum Contamination Agreement (PCA) @ FDEP to transfer PSCs 7 and 19. 
Ongoing. 

FDEP and EPA concurrence letters on NFRAP PSCs. 

Hudson to clarify and submit letter by January meeting on issues with PSC 2 IROD agreement to 
17-770 may not meet CERCLA requirements 

Bechtel to identify their second partner by March ‘95. Ongoing. 

ABB is to provide a letter to NAS identifying contaminants and levels found in the building 106 
and 780 field investigation. 

A set of Decision Rules will be developed which direct the decision making process. The 
number of DPT points is not known at this time. That is one of the items which will be 
determined by use of the Decision Rules. Geostatistics is one of the tools which may be used for 
the declslons. 
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0 20. 

21. 

22. NAS is to provide USGS a list of wells with available data. 

23. ABB will also provide their well data to USGS. 

24. NAS is to send EPA a copy of report referenced by RDS and tech memo for PSC 10. 

25. ABB is to prepare a flow chart for the EE/CA. 

FDEP needs time-line for EWCA implementation. (SODIVIABB) 

ABB is to provide a memo by the end of this January with an agenda and questions for the 
meeting with regulatory representatives re: risk approach to be taken for OUI. Discussion on 
the subject of OUl risk evaluation, with the purpose of establishing a meeting and gaining 
agreement with regulatory review 
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a Needs Improvement Items 

1. 
2. 
3. 
4. 
5. 
6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 
14. 
15. 
16. 
17. 
18. 
19. 
20. 

Fine tune communication. 
Action items need to be completes before meeting. 
Revisiting subjects again vs. combining presentations. 
Continue to work to meet deadlines 
Staying on track 
Understandings outside meetings 
Not up to speed with documents and regulations. 
Less presentations (more concise). 
Agendas - too much material to cover in time frame. 
Non-member agendas and decision making. 
Changing partnering decisions out side of meeting - comments don’t follow meeting decisions 
Meet schedules 
Partnering work not being accomplished. 
Offering help and solutions. 
Recommending problem solving techniques and solutions. 
TELCON Organization. 
Efficiency - on-going. 
Self-monitoring. 
Self-facilitation. 
Re-focusing. 
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1. 
2. 
3. 
4. 
5. 
6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 
14. 

.15. 
16. 
17. 
18. 
19. 
20. 
21. 
22. 
23. 
24. 
25. 

@ 

Technical Milestones 

Two IRODs. 
Removal actions incorporating RCRA permitted facilities. 
USGS model finished. 
RAD survey underway (OUI finished). 
OUl soil gas onboard review. 
Resolved air permitting issues. 
IRA at OUl LNAPL. 
IRA at PSC 2. 41, and 43. 
Time critical removal of plating shop soils. 
Tested soil vapor extraction (SVE) at building 106 and 780. 
Incorporated Geostatistics as an innovative tool. 
Petroleum contaminated site (UST) included in PSC remediation as a cost effective alternative. 
Hawthorne formation mapped. 
Complex scoping investigation of 0U3 completed to develop a comprehensive work plan. 
Prepared PEER documenting time critical removal action. 
Final FFS submitted for PSC 3 & 42. 
Finalized SMP. 
Preliminary Risk assessments on PSC 26 & 27; 2.41, & 43; and 3 & 42. 
Presentation at CINCLANTFLT IR conference. 
Agreement on sufficiency of PCB data at OUI. 
Conducted town hall meeting. 
Initiated RAB process. 
Submitted a final draft Proposed Plan for PSC 3 & 42. 
Initiated coordination with RAC contractor during investigation phase. 
Incorporated innovative observation teChniQUe into RI/FS program. 
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Partnerinq Successes 

1. Open Johati window more. 
2. Communication in meetings has improved. 
3. Meeting are easier to conduct. 
4. Open communication. 
5. Faster to the subject. 
6. Action items being closed. 
7. Faster through the agenda. 
8. Working as a team. 
9. Herman is an active member. 
10. More openness, less hidden agendas. 
11. Play well together. (socializing) 
12. Much less conflict. 
13. Pulling together to achieve same goal. 
14. Bring in RAC. 
15. Brought in 3 new members smoothly and with acceptance. 
16. Partition level up. 
17. Started telcons 
18. Communication written & spoken. 
19. Organizational efficiency. 
20. Trust - revisit ongoing basis. 
21. Risk taking. 
22. Bonding of team. 
23. Pace of meetings more even. 
24. better goal setting. 
25. Meeting each others concerns and interest. 
26. Innovative problem solving. 
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Conflict Brainstorm 

Call conflict. 
Hear each party 
Recognize problem 
Try to find problem. 
Explain concern of each person re: stumbling point 
Paraphrase concerns 
Willingness to try to workout differences. 
Try to determine any hidden agendas. 
role of outside party 
Issue germane to subject. 
Determine other options. 
Outcome if differences not solved. 
How do people feel. 
How many people feel conflict? 
It’s OK to hit and yell. 
Establish mediation rules. 
Generate options. 
Develop implementations plan. 
Willing to compromise. 
Appoint mediator. 
Establish ground rules. 
Request feedback. 
Reach consensus. 
Periodic restatement/re-focus. 
Resolve conflict quickly and completely. 
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a New Member Entrance Norm 

1. 

2. 

3. 

4. 

5. 

6. 

7. 

8. 

9. 

10 

MBTI to be taken by new member. 

Partnering notebook to be provided to new member. 

Overview of partnering (2 hours) to be presented to new member. 

Information regarding new member is to be provided to team. 

New member is not a full member until former member leaves. 

Person leaving entity has the responsibility to bring member up 

Advance notice to team. 

Team discussion at next meeting. 

Reach consensus. 

Bring person to next meeting. 

to speed on the history of team 
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INTERNET ADDRESSES 

Dana Gaskins ddgaskins@efdsouth.navfac.navy.mil 
Peter Redfern fnsy68a@,prodigy_com 
Diane Lancaster 
Jorge Caspary 
Wandy Browne 
Mark Turnbull 

bxnpOOa@prodigy.com 
caspary j@,dep.state.fl.us 
aardvarkco@aol.com 
mjturnbulI@efdsouth.navfac.navy.mil 
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